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ESTIMATE SUMMARY

CONTID: C20705

PCN: 20705-BID

CONTRACT DESCRIPTION:
US 160 SH 84 TO TREASURE FALLS

NHPP1602-153
US 160 SH 84 TO TREASURE FALLS

PROJECT NO:

NAME OF ROAD:

COFRS REPORTING CATEGORY: 5

ESTIMATE RUN 08/09/2018

10:57:18

ESTIMATE NO: 0003 PROG

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 53.5 DAYS
PERCENT TIME: 50.95

105 WORK DAYS
90 WORK DAYS

TIME ALLOW:
ORIG TIME ALLOW:

PROJECT COUNTIES: ARCHULET MINERAL
CONTRACTOR:
Aand S CONSTRUCTION CO. PAY PERIOD ENDING 07/28/2018 DATE TIME STARTED 04/30/2018
P.O. BOX 566 DATE LET 02/15/2018 DATE WORK BEGAN 04/30/2018
DATE AWARDED 03/30/2018 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/05/2018 DATE ACCEPTED
CANON CITY CO 81215-0561 (719)275-4555 DATE NOTICE TO PROCEED 04/30/2018

CURRENT PROJECT AMT: $ 7,914,984.74 PARTICIPATING

AWARD PROJECT AMT:  $ 7,463,000.00 NON-PARTICIPATING

PERCENT COMPLETE: 31.52% TOTAL EARNINGS

FUNDS AVAILABLE: $ 5,419,929.48 STOCKPILED MATERIALS
GROSS EARNINGS

TOTAL CLAIMS: $ 0.00 RETAINAGE

SECURITIES ENCUMBERED
NET EARNINGS
LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

$ 2,495,055.26 $ 1,384,833.98
0.00 0.00
2,495,055.26 1,384,833.98
0.00 0.00
2,495,055.26 1,384,833.98
-65,581.66 -40,000.02
0.00 0.00
2,429,473.60 1,344,833.96
0.00 0.00
0.00 0.00
2,429,473.60 1,344,833.96
0.00 0.00
PAYMENT DUE $ 1,344,833.96

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 20705-BID ESTIMATE RUN 08/09/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0003 10:57:18
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56

0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
27,000.00000 1.000 27,000.00
0010 202-00090 Removal of Delineator 350.000 0.000
EACH 0.000 0.00
6.00000 0.000 0.00
0015 202-00240 Removal of Asphalt Mat (Planing) 18,998.000 0.000
SY 15,190.000 45,570.00
3.00000 15,190.000 45,570.00
0020 202-00821 Removal of Sign Panel 24.000 2.000
EACH 0.000 0.00
40.00000 2.000 80.00
0025 202-01130 Removal of Guardrail Type 3 2,380.000 2,380.000
LF 0.000 0.00
3.00000 2,380.000 7,140.00
0030 202-01135 Removal of Guardrail Thrie Beam 86.000 86.000
LF 0.000 0.00
5.00000 86.000 430.00
0035 202-01300 Removal of End Anchorage 20.000 20.000
EACH 0.000 0.00
400.00000 20.000 8,000.00
0040 203-01140 Rolling 20.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0045 203-01500 Blading 70.000 0.000
HOUR 1.000 130.00
130.00000 1.000 130.00
0050 203-01510 Backhoe 70.000 0.000
HOUR 0.000 0.00
160.00000 0.000 0.00
0055 203-01550  Dozing 50.000 0.000
HOUR 0.000 0.00

150.00000 0.000 0.00
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PCN: 20705-BID ESTIMATE RUN 08/09/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0003 10:57:18
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56

0060 203-01582 Truck (Dump) 20.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0065 203-01594 Combination Loader 90.000 1.000
HOUR 0.000 0.00
120.00000 1.000 120.00
0070 203-01597 Potholing 25.000 12.000
HOUR 0.000 0.00
240.00000 12.000 2,880.00
0075 203-02330 Laborer 90.000 15.000
HOUR 0.000 0.00
60.00000 15.000 900.00
0080 208-00103 Removal and Disposal of Sediment (Labor) 20.000 0.000
HOUR 0.000 0.00
55.00000 0.000 0.00
0085 208-00105 Removal and Disposal of Sediment (Equipment) 20.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0090 208-00207 Erosion Control Management 50.000 17.000
DAY 5.000 1,400.00
280.00000 22.000 6,160.00
0095 210-00011 Reset Mailbox Structure (Type 1) 13.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0100 210-00810 Reset Ground Sign 1.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0105 304-09014 Aggregate Base Course (Special) 5,032.000 0.000
TON 0.000 0.00
16.00000 0.000 0.00
0110 403-34721  Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 1,016.000 0.000
TON 0.000 0.00

102.00000 0.000 0.00
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PCN: 20705-BID ESTIMATE RUN 08/09/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0003 10:57:18
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56

0115 403-34731  Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 29,865.000 0.000
TON 0.000 0.00
89.00000 0.000 0.00
0120 403-36721 Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 22,500.000 0.000
TON 10,763.870 925,692.82
86.00000 10,763.870 925,692.82
0125 411-10255 Emulsified Asphalt (Slow-Setting) 36,502.000 0.000
GAL 6,151.000 18,453.00
3.00000 6,151.000 18,453.00
0130 606-00301 Guardrail Type 3 (6-3 Post Spacing) (31" MGS) 2,475.000 2,475.000
LF 0.000 0.00
23.00000 2,475.000 56,925.00
0135 606-00601 Guardrail Type 6 (6-3 Post Spacing) (31" MGS) 0.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0136 900-00007 Added Item (Each)/ Restock Thrie Beam Post (Type 6 75.000 0.000
spaced 6'3")
EACH 75.000 1,091.25
14.55000 75.000 1,091.25
0137 900-00012 Added Item (Foot)/ Restock Thrie Beam (Type 6) 450.000 0.000
LF 450.000 1,575.00
3.50000 450.000 1,575.00
0140 606-02005 End Anchorage (Flared) (31" MGS) 0.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0141 900-00007 Added Item (Each)/ Restock Flared End Section 20.000 0.000
EACH 20.000 12,700.00
635.00000 20.000 12,700.00
0145 612-00001 Delineator (Type I) 170.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0150 612-00002 Delineator (Type II) 4.000 0.000
EACH 0.000 0.00

24.00000 0.000 0.00
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PCN: 20705-BID ESTIMATE RUN 08/09/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0003 10:57:18
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56

0155 612-00003 Delineator (Type IIl) 4.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0160 612-00031 Delineator (Type 1) (Extra Height) 145.000 0.000
EACH 0.000 0.00
47.00000 0.000 0.00
0165 612-00032 Delineator (Type Il) (Extra Height) 4.000 0.000
EACH 0.000 0.00
48.00000 0.000 0.00
0170 612-00033 Delineator (Type Ill) (Extra Height) 22.000 0.000
EACH 0.000 0.00
51.00000 0.000 0.00
0175 614-00011 Sign Panel (Class I) 32.250 0.000
SF 0.000 0.00
17.00000 0.000 0.00
0180 614-00012 Sign Panel (Class II) 254.000 0.000
SF 0.000 0.00
21.00000 0.000 0.00
0185 614-01512 Steel Sign Support (2-Inch Round)(Post) 12.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0190 614-01522 Steel Sign Support (2-Inch Round)(Socket) 1.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0195 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t) 36.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0200 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Sli pbase) 4.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0205 625-00000 Construction Surveying 1.000 0.600
LS 0.150 3,000.00

20,000.00000 0.750 15,000.00
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PCN: 20705-BID ESTIMATE RUN 08/09/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0003 10:57:18
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56

0210 626-00000 Mobilization 1.000 0.500
LS 0.100 51,500.00
515,000.00000 0.600 309,000.00
0215 626-01103 Public Information Services (Tier ) 1.000 0.400
LS 0.200 1,560.00
7,800.00000 0.600 4,680.00
0220 627-00013 Pavement Marking Paint (High Build) 1,500.000 0.000
GAL 0.000 0.00
36.00000 0.000 0.00
0225 627-00013  Pavement Marking Paint (High Build) (TEMPORARY) 2,500.000 35.000
GAL 622.000 22,392.00
36.00000 657.000 23,652.00
0230 627-30405 Preformed Thermoplastic Pavement Marking (Word- Symbol) 145.000 0.000
INLAID
( ) SF 0.000 0.00
17.00000 0.000 0.00
0235  630-00000 Flagging 5,750.000 704.000
HOUR 721.500 15,151.50
21.00000 1,425.500 29,935.50
0240 630-00007 Traffic Control Inspection 70.000 31.000
DAY 13.000 1,820.00
140.00000 44.000 6,160.00
0245 630-00012 Traffic Control Management 110.000 31.000
DAY 15.000 10,950.00
730.00000 46.000 33,580.00
0250 630-80341 Construction Traffic Sign (Panel Size A) 25.000 7.000
EACH 0.000 0.00
12.00000 7.000 84.00
0255 630-80342 Construction Traffic Sign (Panel Size B) 85.000 29.000
EACH 4.000 68.00
17.00000 33.000 561.00
0260 630-80343 Construction Traffic Sign (Panel Size C) 10.000 0.000
EACH 0.000 0.00

17.00000 0.000 0.00
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PCN: 20705-BID ESTIMATE RUN 08/09/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0003 10:57:18
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56

0265 630-80355 Portable Message Sign Panel 3.000 1.500
EACH 0.000 0.00
5,000.00000 1.500 7,500.00
0270 630-80360 Drum Channelizing Device 115.000 46.000
EACH 0.000 0.00
11.00000 46.000 506.00
0275 630-80363 Drum Channelizing Device (With Light) (Flashing ) 10.000 5.000
EACH 0.000 0.00
40.00000 5.000 200.00
0280 630-80370 Concrete Barrier (Temporary) 350.000 175.000
LF 0.000 0.00
60.00000 175.000 10,500.00
0285 630-80380 Traffic Cone 300.000 27.000
EACH 63.000 63.00
1.00000 90.000 90.00
0290 630-80511 Mobile Pavement Marking Zone 1.000 0.000
LS 0.000 0.00
3,000.00000 0.000 0.00
0295 630-85010 Impact Attenuator (Temporary) 2.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0300 700-70010 F/A Minor Contract Revisions 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70012 F/A Asphalt Pavement Incentive 55,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70016 F/A Fuel Cost Adjustment 37,000.000 136.090
FA 6,617.810 6,617.81

1.00000 6,753.900 6,753.90



CONTID:
PCN:
PROJECT:

C20705
20705-BID
NHPP1602-153

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0003

Page 8
ESTIMATE RUN 08/09/2018

ITEM
DESCRIPTION

CAT NO0200

0320 700-70018

0325

700-70019

0330 700-70023

0335 700-70380

CAT NO0201

0340 202-00240

0345 403-34721

0350 420-00510

CAT NO0202

0355

202-00010

0360 202-00710

0365 202-00750

ROADWAY MM 144.29 to MM 158.56

F/A Roadway Smoothness Incentive

F/A Asphalt Cement Cost Adjustment

F/A On-The-Job Trainee

F/A Erosion Control

ROADWAY MM 151.40 TO MM 151.46

Removal of Asphalt Mat (Planing)

Hot Mix Asphalt (Grading SX) (75) (PG 58-28)

Geotextile (Crack Reduction) (High Density)

CHAIN STATION MM 157.22 TO MM 157.47

Removal of Tree

Removal of Power Pole

Removal of Luminaire

10:57:18
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
40,162.25
40,162.25
0.00
0.00
0.00
0.00

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

100,000.000 0.000
FA 0.000
1.00000 0.000
200,000.000 0.000

FA 40,162.250

1.00000 40,162.250
3,200.000 0.000
FA 0.000
1.00000 0.000
3,000.000 0.000
FA 0.000
1.00000 0.000

CAT 0200 CURRENT AMT$ 6,514,960.50

1,283.000 0.000

SY 1,283.000

3.00000 1,283.000
197.000 0.000
TON 0.000
102.00000 0.000
2,418.000 0.000
SY 0.000
10.00000 0.000

CAT0201 CURRENT AMT$ 48,123.00
2.000 0.000
EACH 0.000
2,300.00000 0.000
5.000 5.000
EACH 0.000
700.00000 5.000
6.000 6.000
EACH 0.000
100.00000 6.000

$ 1,159,896.63 $ 1,610,211.72

3,849.00
3,849.00
0.00
0.00
0.00
0.00
$ 3,849.00 $ 3,849.00
0.00
0.00
0.00
3,500.00
0.00
600.00
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PCN: 20705-BID ESTIMATE RUN 08/09/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0003 10:57:18
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0202 CHAIN STATION MM 157.22 TO MM 157.47

0370 202-05030 Sawing Asphalt Material (10 Inch) 504.000 504.000
LF 0.000 0.00
5.00000 504.000 2,520.00
0375 203-00010 Unclassified Excavation (Complete In Place) 387.000 387.000
cY 0.000 0.00
31.00000 387.000 11,997.00
0380 208-00002 Erosion Log Type 1 (12 Inch) 350.000 232.000
LF 0.000 0.00
5.00000 232.000 1,160.00
0385 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
900.00000 1.000 900.00
0390 212-00006  Seeding (Native) 0.200 0.000
ACRE 0.000 0.00
1,300.00000 0.000 0.00
0395 212-00032 Soil Conditioning 0.200 0.000
ACRE 0.000 0.00
4,000.00000 0.000 0.00
0400 213-00003 Mulching (Weed Free) 0.200 0.000
ACRE 0.000 0.00
1,200.00000 0.000 0.00
0405 213-00061 Mulch Tackifier 20.000 0.000
LB 0.000 0.00
4.00000 0.000 0.00
0410 216-00201 Soil Retention Blanket (Straw-Coconut) (Biodegr adable 200.000 0.000
Class
Sy 0.000 0.00
4.00000 0.000 0.00
0415 304-02000 Aggregate Base Course (Class 2) 250.190 250.190
TON 0.000 0.00
23.00000 250.190 5,754.37
0420 304-06000 Aggregate Base Course (Class 6) 259.160 259.160
TON 0.000 0.00

32.00000 259.160 8,293.12
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PCN: 20705-BID ESTIMATE RUN 08/09/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0003 10:57:18
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0202 CHAIN STATION MM 157.22 TO MM 157.47

0425 304-09014 Aggregate Base Course (Special) 73.000 0.000
TON 0.000 0.00
16.00000 0.000 0.00
0430 403-34721  Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 129.000 0.000
TON 0.000 0.00
102.00000 0.000 0.00
0435 403-34731  Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 18.000 0.000
TON 0.000 0.00
89.00000 0.000 0.00
0440 403-36721  Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 32.000 0.000
TON 0.000 0.00
86.00000 0.000 0.00
0445 411-10255 Emulsified Asphalt (Slow-Setting) 32.000 0.000
GAL 0.000 0.00
3.00000 0.000 0.00
0450 607-11525 Fence (Plastic) 0.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0455 613-01200 2 Inch Electrical Conduit (Plastic) 1,075.000 1,075.000
LF 0.000 0.00
11.00000 1,075.000 11,825.00
0460 613-07060 Pull Box (18"x30"x18") Deep 10.000 10.000
EACH 0.000 0.00
1,200.00000 10.000 12,000.00
0465 613-10000 Wiring 1.000 0.000
LS 0.000 0.00
9,000.00000 0.000 0.00
0470 613-13010 Luminaire(LED)(5000 Lumens) 18.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0475 613-30352 Light Standard Aluminum (35 Foot) (2-Arm) 9.000 0.000
EACH 0.000 0.00

7,000.00000 0.000 0.00
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PCN: 20705-BID ESTIMATE RUN 08/09/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0003 10:57:18
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0202 CHAIN STATION MM 157.22 TO MM 157.47

0480 613-40012 Light Standard Foundation Special 9.000 9.000
EACH 0.000 0.00
3,000.00000 9.000 27,000.00
0485 627-00013 Pavement Marking Paint (High Build) 43.000 0.000
GAL 0.000 0.00
36.00000 0.000 0.00
0490 627-00013 Pavement Marking Paint (High Build) (TEMPORARY) 20.000 0.000
GAL 0.000 0.00
36.00000 0.000 0.00
0495 627-30405 Preformed Thermoplastic Pavement Marking (Word- Symbol) 255.000 0.000
INLAID
( ) SF 0.000 0.00
17.00000 0.000 0.00
CAT 0202 CURRENT AMT$ 208,298.49 $ 0.00 $ 85,549.49

CAT NO0203 ROADWAY MM 157.75 TO 157.88

0500 202-00010 Removal of Tree 3.000 3.000
EACH 0.000 0.00
2,300.00000 3.000 6,900.00
0505 202-00027 Removal of Riprap 5.000 0.000
SY 0.000 0.00
100.00000 0.000 0.00
0510 202-00033 Removal of Pipe 1.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0515 202-00220 Removal of Asphalt Mat 1,306.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
0520 206-00000 Structure Excavation 2,379.000 693.000
cY 683.000 32,101.00
47.00000 1,376.000 64,672.00
0525 208-00002 Erosion Log Type 1 (12 Inch) 780.000 540.000
LF 240.000 1,200.00

5.00000 780.000 3,900.00
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PCN: 20705-BID ESTIMATE RUN 08/09/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0003 10:57:18
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0203 ROADWAY MM 157.75 TO 157.88

0530 208-00020 Silt Fence 100.000 0.000
LF 64.000 192.00
3.00000 64.000 192.00
0535 208-00035 Aggregate Bag 500.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0540 208-00045 Concrete Washout Structure 0.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0545 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0550 212-00006  Seeding (Native) 1.800 0.000
ACRE 0.000 0.00
1,300.00000 0.000 0.00
0555 212-00032 Soil Conditioning 1.800 0.000
ACRE 0.000 0.00
4,000.00000 0.000 0.00
0560 213-00003 Mulching (Weed Free) 1.400 0.000
ACRE 0.000 0.00
1,200.00000 0.000 0.00
0565 213-00061 Mulch Tackifier 140.000 0.000
LB 0.000 0.00
4.00000 0.000 0.00
0570 216-00201 Soil Retention Blanket (Straw-Coconut) (Biodegr adable 1,250.000 0.000
Class
SY 0.000 0.00
4.00000 0.000 0.00
0575 304-06000 Aggregate Base Course (Class 6) 1,759.000 0.000
TON 0.000 0.00
32.00000 0.000 0.00
0580 403-34721  Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 453.000 0.000
TON 0.000 0.00

102.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0203

0585 411-10255

0590 420-00000

0595 420-00520

0600 504-04430

0605 506-00030

0610 603-01365

0615 603-05036

0620 604-00505

0625 606-00301

0630 606-02003

0631  900-00007

C20705
20705-BID
NHPP1602-153

ITEM
DESCRIPTION

ROADWAY MM 157.75 TO 157.88

Emulsified Asphalt (Slow-Setting)

Geomembrane (GEOSYNTHETIC LINER)

Geogrid Pavement Reinforcement

Reinforced Concrete Facing

Grouted Riprap

36 Inch Reinforced Concrete Pipe (Complete In P

36 Inch Reinforced Concrete End Section

Inlet Type D (5 Foot)

Guardrail Type 3 (6-3 Post Spacing) (31" MGS)

End Anchorage (Nonflared) (31" MGS)

Added Item (Each)/ Material Cost Difference Non-Fla
End Anchorage

ESTIMATE NO: 0003

CURRENT
QUANTITY/
UNITS
UNIT PRICE
65.000
GAL
3.00000
1,000.000
Sy
55.00000
3,917.000
SY
9.00000
3,776.000
SF
38.00000
38.000
CY
260.00000
lace) 174.000
LF
470.00000
2.000
EACH
2,400.00000
2.000
EACH
7,000.00000
0.000
LF
23.00000
20.000
EACH
4,100.00000
red 18.000
EACH

265.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

1,920.000
1,856.000
3,776.000

0.000
0.000
0.000

88.000
0.000
88.000

2.000
0.000
2.000

0.000
0.000
0.000

0.000
0.000
0.000

20.000
0.000
20.000

0.000
18.000
18.000

Page 13
ESTIMATE RUN 08/09/2018

10:57:18
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
70,528.00
143,488.00
0.00
0.00
0.00
41,360.00
0.00
4,800.00
0.00
0.00
0.00
0.00
0.00
82,000.00
4,770.00
4,770.00



CONTID:
PCN:
PROJECT:

C20705 COLORADO DEPARTMENT OF TRANSPORTATION

20705-BID
NHPP1602-153

ESTIMATE NO: 0003
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ESTIMATE RUN 08/09/2018

ITEM
DESCRIPTION

CAT NO0203

0635 607-11525

0640 618-08900

0645 630-80343

CAT NO0300

0650 202-00425

0655 606-01370

0660 606-11010

CAT NO0301

0665 202-00246

0670 202-00425

0675 208-00035

0680 420-00510

ROADWAY MM 157.75 TO 157.88

Fence (Plastic)

Ground Anchor

Construction Traffic Sign (Panel Size C)

0-09-S MM 153.94

Removal of Bridge Railing

Transition Type 3G

Bridge Rail Type 10R

0-09-C MM 151.63

Removal of Asphalt Mat (Planing) (Special)

Removal of Bridge Railing

Aggregate Bag

Geotextile (Crack Reduction) (High Density)

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

0.000 0.000
LF 0.000
4.00000 0.000

4,795.000 2,433.000

LF 2,355.000

42.00000 4,788.000
4.000 0.000
EACH 0.000
17.00000 0.000

CAT 0203 CURRENT AMT$ 893,341.00
476.000 476.000
LF 0.000
15.00000 476.000
4.000 4.000
EACH 0.000
2,500.00000 4.000
476.000 476.000
LF 0.000
140.00000 476.000

CAT 0300 CURRENT AMT$ 83,780.00
209.000 0.000
SY 209.000
40.00000 209.000
91.000 91.000
LF 0.000
15.00000 91.000
40.000 30.000
LF 0.000
5.00000 30.000
134.000 0.000
SY 0.000
10.00000 0.000

10:57:18
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
98,910.00
201,096.00
0.00
0.00

207,701.00 $ 562,178.00

0.00
7,140.00

0.00
10,000.00

0.00
66,640.00

0.00 $ 83,780.00

8,360.00
8,360.00
0.00
1,365.00
0.00
150.00
0.00
0.00
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PCN: 20705-BID ESTIMATE RUN 08/09/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0003 10:57:18
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0301 0O-09-C MM 151.63

0685 515-00120 Waterproofing (Membrane) 150.000 0.000
Sy 0.000 0.00
31.00000 0.000 0.00
0690 606-01370 Transition Type 3G 4.000 4.000
EACH 0.000 0.00
2,500.00000 4.000 10,000.00
0695 606-11010 Bridge Rail Type 10R 91.000 91.000
LF 0.000 0.00
140.00000 91.000 12,740.00
CAT0301 CURRENT AMT$ 38,655.00 $ 8,360.00 $ 32,615.00

CAT NO0302 ©O-09-U MM 149.09

0700 202-00425 Removal of Bridge Railing 446.000 446.000
LF 0.000 0.00
15.00000 446.000 6,690.00
0705 202-04050 Clean Expansion Joint 92.000 92.000
LF 0.000 0.00
10.00000 92.000 920.00
0710 208-00023 Erosion Log (Type 3)(12 Inch) 100.000 100.000
LF 0.000 0.00
12.00000 100.000 1,200.00
0715 208-00045 Concrete Washout Structure 1.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0720 518-01060 Bridge Expansion Device (Gland) (0-4 Inches) 92.000 92.000
LF 0.000 0.00
45.00000 92.000 4,140.00
0725 601-06165 Concrete (Patching)(Fast Curing) 12.300 12.300
CF 0.000 0.00
400.00000 12.300 4,920.00
0730 606-01370 Transition Type 3G 4.000 4.000
EACH 0.000 0.00

2,500.00000 4.000 10,000.00
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PCN: 20705-BID ESTIMATE RUN 08/09/2018

PROJECT: NHPP1602-153 ESTIMATE NO: 0003 10:57:18
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0302 0-09-U MM 149.09

0735 606-11015 Bridge Rail Type 10R (Special) 448.000 448.000
LF 0.000 0.00
165.00000 448.000 73,920.00
CAT 0302 CURRENT AMT$ 102,690.00 $ 0.00 $ 101,790.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0740 620-00002 Field Office (Class 2) 1.000 0.400
EACH 0.200 3,827.35
19,136.75000 0.600 11,482.05
0745 620-00020 Sanitary Facility 1.000 0.400
EACH 0.200 1,200.00
6,000.00000 0.600 3,600.00
CAT 0400 CURRENT AMT$ 25136.75 $ 5,027.35 $ 15,082.05

PROJECT TOTAL CURRENT AMT $ 7,914,984.74  $ 1,384,833.98 $ 2,495,055.26



